
WORTHINGTON MILLER ENVIRONMENTAL, LLC 
1027 W. Horsetooth Rd., Ste. 200 

Fort Collins, Colorado 80526 
970.672.8770 

 

January 10, 2020 

 
Linda Meyer 
USEPA Region 10 
1200 Sixth Avenue, Suite 155 (ECL-122) 
Seattle, Washington 98101 

Re: Midnite Mine Monthly Report – December 2019; Midnite Mine Superfund Site, Spokane 
Indian Reservation, WA, RD/RA Consent Decree, No. CV-05-020-JLQ 

Dear Ms. Meyer: 

In accordance with the RD/RA Consent Decree (CD) for the Midnite Mine, the following presents the 
Monthly Report for December 2019.  The requirements for the Monthly Report as specified in the CD 
and the associated Statement of Work (SOW) are quoted, followed by the required information: 

a) Describe the actions which have been taken toward achieving compliance with this Consent Decree 
during the prior month: 

• Interim Water Treatment Plant and Surface Water Collection System Operation 

→ The WTP closed down operations on November 15 for the season.  WTP operation will 
recommence in the Spring 2020.  The surface water collection system continued to operate 
as usual. 

• Phase I RD/RA OM&M Plan (including QAPP, HASP) 

→ Revision 3 of the Operation, Maintenance and Monitoring (OM&M) Plan was submitted to 
EPA on January 31, 2014, and incorporates the addition of the Filter Press to the water 
treatment plant.  Comments were received from EPA on May 20, 2014.  A revised OM&M 
Plan and Response to EPA comments was submitted on June 20, 2014. 

• Sitewide Monitoring Plan (SMP) 

→ Surface water samples for the second half of 2019 were taken October 7-10.  Groundwater 
samples taken for the second half were taken October 16-31. Annual sediment samples 
for 2019 were taken on October 30.  The SMP data transmittal for the second half of 2019 
will per submitted 30 days after the final lab report is received, as per the SMP QAPP. 

• Residuals Management Plan (RMP) / Sludge Management 

→ The updated RMP, Revision 15, was submitted on March 21, 2017.  EPA approved this 
revision on March 21, 2017.  On January 9, 2019 a letter notifying EPA that an annual 
review of the RMP was conducted and it was determined that the current RMP remains 
appropriate for 2019.  EPA approved this submittal on April 15, 2019.  Water treatment 
plant residuals will continue to be managed and shipped for off-Site processing at the 
Energy Fuels White Mesa Mill as documented in the March 21, 2017, Revision 15, RMP.  
Therefore, the RMP will not be changed at this time. 
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→ On May 20, 2014, Revised SOPs for managing residuals at the WTP were submitted to 
EPA.  Comments were received from EPA on June 12, 2014.  Responses to comments 
and revised SOPs were submitted on June 30, 2014. 

→ In accordance with the RMP, EPA was notified on November 4, 2019 that shipment of 
sludge from the 2019 treatment season would continue.  Notification was received from 
EPA on November 5 that the Energy Fuels White Mesa Mill facility continues to be 
acceptable pursuant to the CERCLA Off-Site Rule.  Continued notification will occur every 
60 days during which time sludge will be shipped, to confirm that the Energy Fuels facility 
continues to be acceptable to receive sludge. 

→ As the WTP was not in operation, sludge was not shipped during December. 

• Pre-Design Data Needs Report 

The following summarizes the open and on-going items related to the Pre-Design Data Needs: 

→ A Rhoads Borrow Area Plan of Operations was submitted to the Tribe on October 9, 2012.  
Comments were received from the Tribe on August 26, 2013.  Responses to these 
comments were submitted to the Tribe on September 6, 2013.  A Revised Plan of 
Operations (POO) was submitted to the Tribe on November 12, 2013.  On February 24, a 
resolution from the Spokane Tribal Council was received authorizing use of the Rhoads 
property with conditions.  Additional modifications to the POO including an updated cost 
estimate were submitted to the Tribe. 

→ On July 30, 2014, DMC was granted an Administrative Conditional Use Permit (ACUP) 
with a final decision and determination of non-significance from Stevens County to develop 
the Rhoads Borrow Area. 

→ Additional permits from the State of Washington will be required prior to the development 
of the resources.  The first use of borrow material from the Rhoads Borrow Area is 
scheduled for the summer of 2021.  It is anticipated that application for the remaining 
permits will be submitted before December 2020.  These permits include: 

• Forest Practices Act Permit – WA State DNR  
• Mine Reclamation Permit – WA State DNR 
• Storm Water NPDES – EPA 
• 401 Certification – Tribe 

→ As EPA requested, Midnite Mine Western Drainage Alluvial wells pumping rates, water 
levels, and the updated version of Figure 1 from the testing plan is included in the monthly 
report as Attachment 1. 

→ The fieldwork for Phase I of the Work Plan for Whitetail Creek Sediment Evaluation was 
completed on August 23, 2013, and the Phase I Data Transmittal Report providing the 
results and proposed Phase II sampling was submitted on September 6, 2013.  Additional 
information was provided on September 18, 24, and 27th.  Upon discussion of the results 
with EPA, EPA requested that the scope of work for the Phase II investigations be modified 
from the Work Plan.  EPA provided written comments on September 30, 2013.  Additional 
information was provided to EPA on October 9, 2013, documenting the agreed upon 
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modifications.  The Phase II field investigation and sampling was conducted the week of 
October 14, 2013.  The Phase I, Revision 1 Data Transmittal Report, response to EPA 
comments, and Phase II, Revision 0 Data Transmittal Report were submitted to EPA 
February 20, 2014.  EPA provided comments on the Phase II Report on May 19, 2014.  A 
Revised Phase II report and response to comments was submitted to EPA on June 18, 
2014.  EPA provided another set of comments on July 24, 2014.  A Response to 
Comments and Revised Phase II report was submitted to EPA on August 25, 2014. 

→ The final work plan to investigate the old Man Camp well as a possible water supply source 
was submitted on June 5, 2013.  On October 2 and 3, 2013 a new Water Supply Well for 
the Midnite Mine was located, drilled and completed for possible use as a potable water 
supply during remedy implementation.  The well was developed on October 4, 2013 using 
air lift for 3 hours.  The well produced 4 to 5 gpm during the entire development process 
without going dry.  The pumping tests and water quality analyses were initiated May 20, 
2014, and final laboratory data were received in August 2014.  The data evaluation report 
was submitted to EPA on November 21, 2014.  It was requested by EPA on December 2 
to resample the well for water quality analyses to include total metals, field parameters and 
general chemistry.  The well was resampled on January 8, 2015, and results were received 
on January 28, 2015.  The updated Man Camp well report with the supplemental data was 
submitted on February 27, 2015. 

→ A work plan for the installation of the additional monitoring wells requested by the Tribe in 
the lower portion of Blue Creek was submitted on March 3, 2014.  Comments were 
received from EPA on April 9, 2014.  A revised work plan and Response to Comments 
was submitted to EPA on May 9, 2014.  Additional comments were received from EPA on 
May 16.  A Revised work plan, QAPP and response to comments were submitted to EPA 
on May 29, 2014.  EPA approved the work on May 30, 2014.  The wells were installed in 
October.  A well completion report was submitted on December 1, 2014. 

→ The Blue Creek and Delta Assessment Work Plan was submitted to EPA on October 3, 
2011.  Comments were received from EPA on June 13, 2014.  A meeting was held on 
June 25 to discuss the work.  One conclusion of that meeting was that additional work 
needed to be done to define or redefine the scope and objectives of the overall Blue Creek 
contingency as well as the assessment work plan.  It was therefore decided that 
responding to EPA comments and updating the assessment work plan would be premature 
at this time.  A field reconnaissance to determine the approximate location and thickness 
of sediments in Blue Creek occurred on March 9, 2015.  A report with the results of the 
field reconnaissance was submitted on April 21, 2015.  EPA provided comments on the 
reconnaissance report on June 8, 2015.  Responses to those comments and a revised 
report were submitted on July 7, 2015.  Comments on the revised report were received on 
August 5, 2015.  A draft revised report was submitted on September 1, 2015.  The final 
revised report was submitted on September 15, 2015 and the revision was approved by 
EPA on September 17, 2015. 

• Fencing and Signage Plan 

→ There was no fence inspection during December.  As consistent with previous years, fence 
inspections are discontinued during the winter months and will recommence in April, 2020. 
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• Treatability Test Plan (TTP) 

→ A Response to the EPA Pilot Scale Study Comments and Revised Report was submitted 
to EPA on March 7, 2013. 

• Interim Water Treatment Plant Modification 

→ On February 1, 2013, modifications were made to the previously approved filter press 
design to change the location of the press.  On February 20, 2013, EPA conditionally 
approved the design of the filter press.  On March 25, 2013, a response was submitted to 
address the conditions in the approval.  On April 4, EPA commented on the radon 
mitigation measures for the filter press building.  Responses to those comments and 
design modifications were submitted on April 9, 2013.  On April 15, 2013, the Work Plan, 
Quality Assurance Plan and the Health and Safety Plan for the construction of the Filter 
Press were submitted.  Comments on these documents were received on May 7, 2013.  
Revisions to address the comments were submitted on June 6.  Construction of the filter 
press was initiated in July 2013.  A pre-final inspection was conducted by EPA contractors 
on February 19, 2014.  The filter press construction was completed in March.  A site 
inspection was conducted by EPA contractor on May 22, 2014.  A final inspection report 
was received on June 13, 2014.  A completion report was submitted on July 11, 2014. 

• EPA WQX Database 

→ There were no data uploaded into the WQX Database in December. 

• Remedial Design 

→ As approved by the EPA, the design of the WTP and discharge pipeline was held at the 
60% stage pending the ongoing NPDES permitting process.  The 90% design for the WTP 
was submitted on August 27 and the 90% design of the discharge pipeline was submitted 
on August 29, 2018.  EPA provided comments to the 90% design documents on October 
9, 2018.  The 100% design for the WTP and discharge pipeline was submitted on 
December 4, 2018.  EPA was notified during a meeting on February 5, 2019 that the WTP 
design was being re-evaluated and additional information would be provided to support 
the redesign.  On April 22, a memorandum entitled “Revised water balance model results 
for Water Treatment Plant with capacity for 250 gpm continuous operation” was submitted 
to EPA to support the resizing of the WTP.  The annual treatment volumes from 1995 
through 2018 were submitted to EPA on May 24 to further support the 250 gpm plant size.  
Comments on the memorandum were received from EPA on June 10.  Responses to those 
comments and a revised memorandum was submitted on July 10.  EPA approved the 
design change to a treatment flow rate of 250 gpm for the new WTP on July 25. 

→ An Institutional Controls and Implementation and Assurance Plan (ICIAP) was submitted 
to EPA on May 11, 2012.  On September 30, 2013, EPA disapproved the plan and 
provided comments.  A response to comments and revised ICIAP was submitted February 
20, 2014. 

→ On December 10, 2014, EPA submitted a letter outlining additional requirements for 
determination of wetlands and waters of the US to be in substantive compliance with 
Section 404 of the Clean Water Act.  A meeting was held with EPA on December 18, 2014 
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to discuss these issues.  Preliminary data were submitted via e-mail to EPA to address 
specific issues outlined in the December 10 letter on January 26, 2015.  A more detailed 
wetlands delineation report was submitted on February 2, 2015.  Additional information on 
the delineation was requested on February 26 and was submitted on March 9, 2015.  A 
conceptual wetlands mitigation plan was submitted on March 16, 2015.  A site visit to 
review wetlands issues occurred on April 14-16, 2015.  A revised wetlands delineation 
report incorporating information from the field trip was submitted on May 8, 2015.  A 
meeting was held on July 16 to discuss the anticipated hydrologic conditions in the 
drainages and wetlands after implementation of the Remedy.  EPA provided their field 
summary on September 18, 2015. 

• Remedial Action 

The Remedial Action Work Plan (RAWP) specified information that would be submitted in the 
monthly report relative to the Remedial Action (RA).  Each of these items are addressed below. 

• Progress made this month 

→ The Water Treatment Plant (WTP) remained shut down for the season with contractor 
maintenance activities ongoing. These included bearing, seal, motor, and gearbox 
replacements, pipe replacements at the filter press area, and clarifier head tank removal 
and foundation preparation for replacement. Operational staff continued WTP 
maintenance in preparation for operational start-up in 2020. Staff continued ongoing pump 
station maintenance and daily flow rate checks and winter activities including: pollution 
control pond and GW54 water level management, alarm testing, and chemical containment 
inspection at the WTP and RO facilities.  

→ Weekly SPCC inspections for drum/tank containment and equipment containment 
continued. 

→ South Pond Pump Station activities continued including procurement, subcontractor 
selection, valve vault ground work, leakage instrumentation installation preparation, and 
field routing grade checks for influent and other water pipes. 

→ Stormwater management occurred without any issues. Completion of stormwater 
inspection deficiencies at the west access road wattles and north construction support 
zone sediment trap. The Pit 4 sumps were checked for level and pumped when necessary 
with the logging of data uploaded to the project data electronic repository. 

→ The Caterpillar maintenance crew continued maintenance and repairs of all Caterpillar 
equipment. Equipment was transported on and off site for in-shop repairs as required.  

→ The office village annual HVAC maintenance was completed with snow removal from 
transit areas as required.  

→ Notifications continued to the Spokane Tribe during equipment transport and HDPE pipe 
delivery to site. 

→ The south pond perimeter fence installation was completed.  



Linda Meyer, USEPA Region 10 
Page 6 of 10 
January 10, 2020 
 

Midnite Mine Monthly Report – December 2019  WME, LLC 

• Problems resolved last month 

→ There were no problems last month. 

• Problem areas and recommended solutions 

→ None 

• Deliverables submitted last month 

→ Deliverables associated with the RA in December included the following: 

• A memorandum was submitted on July 24, 2018 to request an Explanation of 
Significant Difference (ESD) to revise the Site cleanup levels for Surface Materials.  
This request was based on site cleanup experiences using the existing cleanup 
levels and on a reevaluation of EPA’s background investigation and data that were 
collected for the Site.  EPA provided comments to this memo on August 13.  
Responses to these comments were submitted on August 16.  A conference call was 
held on August 23 to further discuss this issue.  Additional information was submitted 
to EPA on September 5, 2018.  A meeting was held to discuss this topic on October 
22, 2018 and February 5, 2019.  Additional background information was submitted 
on November 13, November 26, 2018, January 10, February 13 and February 18, 
2019.  A meeting was held on April 10 and 11 to further discuss this issue.  
Additionally, a bullet point list of potential changes to Appendix S was provided to 
EPA on April 23, 2019.  A call was conducted on May 3 and a meeting was held on 
May 16 with EPA representatives to further discuss the issues associated with the 
cleanup limits.  On June 20, EPA provided a letter stating that an ESD to revise the 
cleanup limits would not be considered and suggested that a revision to the Appendix 
S criteria should be further explored.  Discussions and submittal of additional 
information regarding cleanup continued in July with additional information submitted 
on July 9, 12 and 23 and conference calls on July 12 and 25.  A technical memo 
justifying 35 uR/hr as the gamma cutoff level was submitted on August 1.  A site visit 
was held on August 6, a meeting was held in Seattle on August 12 and another 
meeting was held on August 21 at the site to further the discussion.  A Cleanup 
Decision Document was submitted on August 16 which summarized the results of 
the August 12 meeting.  Comments to this document were received on August 21.  
A revised Cleanup Decision Document was submitted on August 29 which included 
the discussions from the August 21 meeting and responses to the comments 
received on August 21. Additional comments on the Decision Document were 
received on September 17, 24 and 25.  A revised Decision Document was submitted 
on September 25 and a revised Appendix S incorporating the Decision Document 
language was submitted on September 26, 2019. EPA provided comments on the 
revised Appendix S on October 1.  An updated Appendix S was submitted on October 
7.  EPA provided additional comments on October 22 and 23.  A meeting was held 
with EPA on October 28 and 29 to further discussion of the revised Appendix S and 
a revised Appendix S was submitted on October 29.  A revised Appendix S was 
submitted on November 1 and the associated QAPP was submitted on November 4. 
An updated version was submitted on November 11.  A meeting was held with EPA 
on November 13 and 14 to further discuss and edit Appendix S and a revised version 
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based on these meeting was submitted on November 19.  EPA provided additional 
comments on November 22 and a revised plan was submitted on November 24.  EPA 
provided a letter on November 26 stating that EPA and the Tribe was in general 
agreement with the technical approach and that final editing of the report was all that 
remained prior to approval. Additional comments were received from EPA on 
December 4.  The final version of the Appendix S, Revision 2 was submitted on 
December 9, and EPA approved the revised Appendix S on December 9, 2019. 

• The 2018 Annual ALARA (As low as reasonably achievable) report as required by 
the Radiation Protection Plan was submitted on April 4.  EPA provided comments to 
this report on June 10, 2019.  Responses to comments and a revised report were 
submitted on July 26.  EPA provided preliminary comments on the report on July 29 
and provided additional comments on August 19.  EPA provided additional 
comments on September 24, 2019.  Responses to these comments were submitted 
on October 8. 

• Air Monitoring 

→ Air monitoring was discontinued for the season as earthmoving activities were 
discontinued for the season.  Air monitors were sent off site for maintenance and 
calibration. Air monitoring will recommence in the spring when earthmoving activities 
begin.  

→ The third quarter 2019 Air Monitoring Report was submitted on November 7, 2019.  EPA 
approved this report on December 10, 2019. 

• Vertical Dewatering Wells 

→ There were no issues with the construction or operation of the dewatering wells. 

• Alluvial Dewatering Trenches 

→ There were no issues with the construction or operation of the Alluvial Dewatering 
Trenches as construction for these trenches has yet to begin. 

• Construction Water 

→ There was 1,900 gallons of off-site and 0 gallons on-site construction water utilized during 
December. 

• Submittal Register 

→ The South Pond As-Built Submittal was submitted on November 27, 2019.  EPA approved 
this submittal on December 9, 2019. 

→ The 2019 Well Decommissioning Data Submittal was submitted on December 11.  EPA 
approved this submittal on December 12, 2019. 

→ The South Pond Fence Details Submittal was submitted on December 12.  This submittal 
was approved on December 17, 2019. 

• Storm Water Management 



Linda Meyer, USEPA Region 10 
Page 8 of 10 
January 10, 2020 
 

Midnite Mine Monthly Report – December 2019  WME, LLC 

→ Implementation of storm water management best management practices (BMPs) 
continued in December in accordance with the Storm Water Management Plan.  There 
were no storm water issues in December.  EPA requested photographs of repairs to 
stormwater control features on December 18.  These photographs were sent to EPA on 
December 23, 2019. 

• Schedule updates/potential schedule delays 

→ The schedule for 2020 (Appendix X of the RAWP) will be submitted to EPA prior to 
construction beginning in April 2020.  Activities during the next construction season will be 
evaluated to this schedule to determine if the project is meeting the anticipated schedule.  

• Activities planned for the next month 

→ Activities planned for January 2020 include the following: 

• Continue equipment maintenance activities. 
• Continued activities for installation of the South Pond Pumping facilities. 
• Continue storm water management measures in accordance with the Storm Water 

Management Plan. 
• Site maintenance of the site during winter shutdown. 

• Summary of confirmation sampling 

→ Laboratory analyses, in accordance with the FSS Work Plans for the Class 2 South-South 
West and Pit 4 Tie-In Areas were completed in November and the reports are anticipated 
to be submitted by the end of January 2020. 

• Key personnel changes 

→ None. 

• Health and safety issues 

→ There were no Health and Safety issues during December. 

• Coordination activities 

→ Routine coordination activities between Newmont, CQA/CQC contractors, and various 
other contractors and the EPA and Tribe occurred in December.  

• Project modifications/field adjustments/change orders 

→ There were no field adjustments/change orders in December. 

b) Include a summary of all results of sampling and tests and all other data received or generated by 
Settling Defendants or their contractors or agents in the previous month; 

• There was 2.24 inches of precipitation recorded in December at Midnite Mine.  The daily 
weather data output for December, which is collected on-site as part of the air monitoring 
system, is included in Attachment 2.  Flow in the Western Drainage was approximately 45 gpm 
on December 23, and decreased to approximately 26 gpm on December 29.  
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c) Identify all plans, reports and other deliverables required by this Consent Decree completed and 
submitted during the previous month; 

• Submittals associated with the RA are detailed above. 

d) Describe all actions, including, but not limited to, data collection and implementation of work plans, 
which are scheduled for the next six weeks and provide other information relating to the progress of 
construction, including, but not limited to, critical path diagrams, Gantt charts and Pert charts; 

• Work as part of the RA will continue as discussed above. 

e) Include information regarding percentage of completion, unresolved delays encountered or 
anticipated that may affect the schedule for implementation of the Work, and a description of efforts 
made in the previous month to mitigate those delays or anticipated delays; 

• There are no unresolved delays that were encountered in December that would impact the 
schedule.   

f) Include any modifications to the work plans or other schedules that Settling Defendants have 
proposed to EPA or that have been approved by EPA during the previous month; 

• None. 

g) Describe all activities undertaken pursuant to Paragraph 110 during the previous month and those 
to be undertaken in the next six weeks; 

• Mr. Ricky Sherwood, the community liaison, continued to received notifications and updates of 
meetings, construction activities and major mobilization and demobilization activities.   

• A meeting was held on December 4 what included Tribal representatives to discuss 2019 work 
and the construction schedule for future years.  

We trust that this information satisfies the Monthly Progress Report requirements of the CD.  If you have 
any questions or require additional information, please contact me at your convenience. 

Sincerely, 
WORTHINGTON MILLER ENVIRONMENTAL, LLC 

Louis Miller 
Supervising Contractor 

cc: Brian Crossley, Spokane Tribe of Indians  
 Bill Lyle, Newmont Mining Corporation 
 Mark Henry, Jacobs
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Figure 1 
Groundwater Elevations at Western Drainage Wells 
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Western Drainage Alluvial Wells

Date

Pumping 
Rates

PBW-01 
(gpm)

Pumping 
Rates

PBW-02 
(gpm)

Water

Levels1

PBW-01
(ft amsl) 

 PBW-01
Notes 

Water

Levels1

PBW-02
(ft amsl) 

PBW-02
Notes

01/03/12 0.88 0.86 2392.33 2386.78
01/09/12 0.89 0.84 2392.33 2386.78
01/17/12 0.85 0.81 2393.03 2386.78
01/23/12 0.86 0.83 2392.42 2386.79
01/31/12 0.95 0.87 2397.94 pump replaced 1/30/12 2386.80
02/07/12 0.87 0.8 2392.33 2386.79
02/13/12 1.0 0.88 2396.21 2386.79
02/20/12 0.89 0.84 2392.28 2386.79
02/27/12 0.93 0.84 2392.27 2386.79
03/05/12 0.89 0.81 2392.28 2386.79
03/12/12 0.87 0.84 2392.26 2386.80
03/16/12 0.98 0.91 2392.82 2386.80
03/19/12 0.99 0.88 2392.41 2386.80
03/28/12 1.14 0.95 2398.87 2386.79
04/01/12 1.35 1.05 2398.67 2386.93
04/07/12 1.25 0.9 2392.28 2386.80
04/09/12 1.17 0.88 2392.27 2386.79
04/13/12 1.0 0.87 2392.28 2386.80
04/17/12 0.96 0.84 2392.28 2386.80
04/23/12 0.90 0.83 2392.28 2386.79
05/02/12 0.91 0.84 2392.28 2386.80
05/11/12 0.90 0.89 2392.28 2386.81
05/15/12 0.86 0.88 2392.28 2386.82
05/21/12 0.87 0.78 2392.28 2386.83
05/29/12 0.85 0.82 2392.28 2386.83
06/07/12 1.06 1.16 2394.37 2395.53
06/11/12 0.92 1.11 2392.27 2386.85
06/19/12 0.92 0.99 2392.27 2386.87
06/25/12 0.97 0.96 2392.27 2386.85
07/02/12 0.96 0.94 2392.27 2386.87
07/09/12 0.95 0.35 2392.27 2386.85 cleaned flow meter
07/16/12 0.93 0.79 2392.27 2386.85
07/24/12 0.92 0.81 2392.27 2386.88
07/30/12 0.95 0.8 2392.27 2386.87
08/06/12 0.88 0.78 2392.27 2386.89
08/13/12 0.94 0.75 2392.28 2386.91
08/20/12 0.8 0.56 2392.28 2386.90 installed new pump
08/27/12 0.88 0.97 2392.28 2386.81
09/03/12 0.91 0.74 2392.28 2386.80
09/11/12 0.89 1.01 2392.28 2386.83
09/18/12 0.9 0.77 2392.28 2386.80
09/24/12 0.89 0.76 2392.29 2386.79
10/02/12 0.78 0.71 2392.29 2386.80
10/08/12 0.8 0.75 2392.30 2386.81
10/15/12 0.91 0.77 2392.30 2386.79
10/22/12 0.94 0.8 2392.30 2386.81
10/29/12 0.92 0.8 2392.31 2386.81
11/05/12 0.92 0.8 2392.31 2386.81
11/13/12 0.91 0.82 2392.30 2386.82
11/21/12 0.97 0.88 2392.31 2386.85
11/26/12 0.89 0.81 2392.31 2386.82
12/03/12 0.97 0.89 2392.32 2386.84
12/11/12 0.94 0.84 2392.32 2386.85
12/17/12 0.98 0.85 2392.32 2386.83
12/26/12 0.97 0.91 2392.32 2386.85
12/31/12 0.94 0.89 2392.32 2386.87
01/08/13 0.95 0.92 2392.27 2386.87
01/14/13 0.97 0.93 2392.28 2386.88
01/21/13 0.97 0.94 2392.28 2386.88
01/28/13 0.98 0.94 2392.28 2386.89
02/04/13 0.97 0.96 2392.28 2386.90
02/11/13 1.00 0.94 2392.29 2386.90
02/18/13 1.04 0.97 2392.30 2386.90
02/25/13 1.07 0.98 2392.30 2386.90

03/04/13 1.29 1.11 2398.65 turned up pump to 24 vdc on 
3/4/13; then to 26 vdc on 3/5/13 2386.91

03/11/13 1.4 1.13 2392.30 2386.91
03/17/13 1.24 0.81 2392.30 2386.91
03/24/13 1.08 0.79 2392.30 2386.91
03/30/13 1.0 0.78 2392.30 2386.91
04/08/13 1.07 1.17 2392.31 2397.38 pump not working; replaced
04/15/13 0.94 0.87 2392.29 2386.77
04/18/13 2392.30
04/22/13 0.9 0.84 2392.29 2386.79
04/30/13 0.8 0.84 2392.29 2386.79
05/06/13 0.81 0.83 2392.29 2386.80
05/13/13 0.86 0.87 2392.29 2386.80
05/20/13 0.85 0.82 2392.29 2386.80
05/28/13 0.83 0.81 2392.29 2386.80
06/04/13 0.81 0.8 2392.29 2386.80
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Western Drainage Alluvial Wells

Date

Pumping 
Rates

PBW-01 
(gpm)
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Rates
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Water

Levels1

PBW-02
(ft amsl) 

PBW-02
Notes

06/10/13 0.82 0.78 2392.29 2386.80
06/17/13 0.82 0.78 2392.29 2386.80
06/24/13 0.81 0.81 2392.29 2386.80
07/01/13 0.82 0.76 2392.29 2386.81
07/08/13 0.83 0.76 2392.29 2386.81
07/16/13 0.84 0.72 2392.29 2386.83
07/24/13 0.83 0.64 2392.29 2386.86
07/29/13 0.83 0.62 2392.29 2386.86
08/06/13 0.72 0.63 2392.29 2386.90
08/12/13 0.75 0.76 2392.29 2386.91
08/20/13 0.86 0.79 2392.29 2386.90
08/27/13 0.84 1.04 2392.29 2395.47 recovering after power outage
09/02/13 0.82 0.84 2392.29 2386.90
09/09/13 0.84 0.87 2392.29 2386.90
09/17/13 0.85 0.85 2392.29 2387.23
09/23/13 0.83 0.87 2392.29 2386.91
09/30/13 0.86 0.92 2392.29 2386.78
10/07/13 0.85 0.89 2392.29 2386.78
10/15/13 0.83 0.86 2392.29 2386.78
10/21/13 0.83 0.84 2392.29 2386.78
10/28/13 0.8 0.84 2392.29 2386.78
11/04/13 0.83 0.87 2392.29 2386.79
11/13/13 0.82 0.80 2392.29 2386.78
11/19/13 0.83 0.78 2392.29 2386.78
11/25/13 0.87 0.79 2392.27 2386.78
12/02/13 0.85 0.80 2392.27 2386.78
12/09/13 0.87 0.81 2392.27 2386.78
12/16/13 0.86 0.81 2392.27 2386.78
12/26/13 0.86 0.82 2392.27 2386.78
12/30/13 0.86 0.81 2392.27 2386.78
01/06/14 0.82 0.8 2392.27 2386.78
01/13/14 0.85 0.81 2392.27 2386.78
01/21/14 0.84 0.8 2392.27 2386.78
01/28/14 0.84 0.81 2392.27 2386.78
02/03/14 0.82 0.8 2392.27 2386.78
02/10/14 0.83 0.79 2392.27 2386.78
02/17/14 0.96 0.84 2392.28 cleaned flow meter 2386.78
02/24/14 0.84 0.97 2392.27 2386.78 cleaned flow meter
03/04/14 0.82 0.76 2392.27 2386.78
03/10/14 1.12 0.93 2392.29 2386.78
03/17/14 1.00 0.85 2392.29 2386.78
03/24/14 0.92 0.86 2392.29 2386.77
03/31/14 0.93 0.85 2392.29 2386.78
04/07/14 0.91 0.82 2392.27 2386.78
04/14/14 0.86 0.78 2392.27 2386.78
04/21/14 0.86 0.82 2392.27 2386.78
04/28/14 0.89 0.84 2392.28 2386.78
05/05/14 0.88 0.80 2392.28 2386.78
05/12/14 0.82 0.77 2392.28 2386.78
05/19/14 0.82 0.75 2392.29 2386.78
05/27/14 0.86 0.76 2392.29 2386.78
06/02/14 0.84 0.72 2392.29 2386.78
06/09/14 -- 0.71 2392.28 flow meter broken 2386.78
06/16/14 0.8 0.67 2392.28 2386.78
06/23/14 0.8 0.74 2392.28 2386.78
06/30/14 0.81 0.68 2392.28 2386.80
07/08/14 0.8 0.67 2392.28 2386.81
07/14/14 0.81 0.67 2392.28 2386.83
07/21/14 0.82 0.67 2392.27 2386.81
07/28/14 0.8 0.62 2392.28 2386.83
08/06/14 0.84 1.12 2392.28 2396.07 recovering after power outage
08/11/14 0.8 0.79 2392.28 2386.83
08/18/14 0.82 0.78 2392.28 2386.83
08/25/14 0.83 0.78 2392.28 2386.84
09/03/14 0.85 1.23 2392.28 2398.29 pump replaced
09/08/14 0.8 1.12 2392.28 2386.80 cleaned flow meter
09/15/14 0.78 0.89 2392.27 2386.80
09/22/14 0.79 0.87 2392.27 2386.80
09/23/14 NM NM 2392.27 NM
09/29/14 0.81 0.87 2392.27 2386.80
10/06/14 0.8 0.83 2392.27 2386.80
10/13/14 0.78 0.82 2392.28 2386.80
10/21/14 0.8 0.83 2392.28 2386.80
10/28/14 0.81 0.85 2392.28 2386.80
11/03/14 0.79 0.84 2392.28 2386.79
11/11/14 0.81 0.82 2392.28 2386.79
11/18/14 0.79 0.79 2392.28 2386.79
11/24/14 0.79 0.81 2392.28 2386.79
12/01/14 0.8 0.81 2392.28 2386.79
12/08/14 0.79 0.8 2392.28 2386.79
12/17/14 0.79 0.77 2392.29 2386.79
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12/22/14 0.81 0.86 2397.78 turned up pump to 20 vdc to get 
WL back down 2386.79

12/29/14 0.8 0.8 2392.29 2386.79
01/05/15 0.8 0.8 2392.29 2386.79
01/12/15 0.78 0.77 2392.29 2386.79
01/19/15 0.86 0.78 2392.29 2386.79
01/26/15 0.86 0.78 2392.29 2386.79
02/02/15 0.81 0.74 2392.29 2386.79
02/10/15 1.09 0.89 2392.30 2386.80
02/17/15 0.95 0.77 2392.29 2386.79
02/23/15 0.9 0.75 2392.29 2386.79
03/02/15 0.88 0.71 2392.29 2386.79
03/09/15 0.86 0.74 2392.29 2386.79
03/16/15 1.01 0.79 2397.30 2386.79
03/23/15 0.9 0.74 2392.29 2386.79
03/29/15 0.89 0.71 2392.29 2386.79
04/07/15 0.88 0.73 2392.29 2386.79
04/13/15 0.86 0.70 2392.29 2386.79
04/20/15 0.85 0.69 2392.28 2386.79
04/27/15 0.83 0.67 2392.28 2386.79
05/04/15 0.83 0.64 2392.28 2386.79
05/11/15 0.81 0.58 2392.28 2386.79
05/18/15 0.81 0.62 2392.28 2386.79
05/26/15 0.82 0.6 2392.27 2386.79
06/02/15 0.83 0.59 2392.28 2386.79
06/09/15 0.81 0.58 2392.27 2386.79
06/16/15 0.80 0.59 2392.27 2386.79
06/22/15 0.80 0.53 2392.27 2386.79
06/30/15 0.80 0.52 2392.27 2386.79
07/06/15 0.79 0.54 2392.27 2386.79
07/14/15 0.79 0.57 2392.27 2386.79
07/20/15 0.78 0.58 2392.27 2386.79
07/27/15 0.78 0.59 2392.27 2386.79
08/03/15 0.77 0.57 2392.27 2386.79
08/12/15 0.76 0.56 2392.27 2386.79
8/17/15* 0.76 0.54 2392.27 2386.79
09/10/15 0.75 0.58 2392.84 2386.81
09/14/15 0.75 0.58 2392.27 2386.81
09/21/15 0.76 0.55 2393.38 2386.81
09/28/15 0.75 0.61 2392.27 2386.81
10/05/15 0.80 0.59 2392.25 2386.81
10/13/15 0.78 0.6 2392.27 2386.81
10/19/15 0.81 0.77 2392.28 2386.81
10/26/15 0.81 0.75 2392.86 2386.81
11/03/15 0.82 0.86 2392.26 2386.81
11/10/15 0.82 0.80 2392.26 2386.80
11/16/15 0.82 0.76 2392.25 2386.81
11/23/15 0.83 0.82 2392.26 2386.80
11/30/15 0.82 0.79 2392.25 2386.80

12/07/15 0.89 0.84 2398.40 turned up pump to 20 vdc to get 
WL back down 2386.81

12/14/15 1.15 1.04 2401.17 pump 22 vdc 2397.27
circuit breaker feeding pump back 
well pumps tripped out; fixed 
problem and reset breaker

12/21/15 0.88 0.78 2392.25 2386.81
12/28/15 0.86 0.79 2392.26 2386.81
01/04/16 0.87 0.72 2392.26 2386.81
01/11/16 0.86 0.72 2392.26 2386.81
01/18/16 1.00 0.82 2393.10 2386.81
01/25/16 1.46 0.91 2392.29 2386.81
02/01/16 1.44 0.88 2392.30 2386.81
02/08/16 1.10 0.8 2392.30 2386.81
02/15/16 1.06 0.77 2392.30 2386.81
02/22/16 1.27 0.8 2392.29 2386.81
02/29/16 1.22 0.75 2392.29 2386.81
03/07/16 1.24 0.78 2392.29 2386.81

03/14/16 1.73 0.92 2400.85 turned up pump to 32 vdc to get 
WL back down 2386.87

03/21/16 1.52 0.81 2392.33 pump 30 vdc 2386.81
03/30/16 1.58 0.8 2392.31 2386.83
04/04/16 1.60 0.76 2392.33 2386.82
04/11/16 1.23 0.71 2392.30 2386.83
04/18/16 1.09 0.63 2392.29 2386.83
04/25/16 1.02 0.61 2392.29 2386.83
05/02/16 0.95 0.58 2392.29 2386.83
05/09/16 0.86 0.54 2392.28 2386.85
05/16/16 0.83 0.56 2392.28 2386.85
05/23/16 0.94 0.55 2392.28 2386.84
05/31/16 0.82 0.52 2392.29 2386.85
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06/08/16 0.78 0.51 2392.29 2386.87
06/14/16 0.75 0.51 2392.29 2386.87
06/20/16 0.68 0.50 2392.29 2386.89
06/27/16 0.73 0.49 2392.29 2386.89
07/05/16 0.62 0.49 2392.30 2386.89
07/11/16 0.70 0.52 2392.31 2386.90
07/19/16 0.77 0.51 2392.31 2386.90
07/25/16 0.70 0.51 2392.31 2386.90
08/01/16 0.76 0.53 2392.31 2386.90
08/08/16 0.73 0.49 2392.33 2386.90
08/15/16 0.72 0.53 2392.33 2386.90
08/23/16 0.70 0.51 2392.33 2386.90
08/30/16 0.73 0.49 2392.33 2386.90
09/06/16 0.73 0.48 2392.33 2386.91
09/13/16 0.76 0.48 2392.33 2386.91
09/26/16 0.74 0.45 2392.34 2386.91
10/03/16 0.77 0.42 2392.34 2386.91
10/10/16 0.77 0.41 2392.36 2386.90
10/19/16 0.78 0.38 2392.34 2386.90
10/24/16 0.83 0.34 2392.35 2386.91
10/31/16 1.02 0.53 2392.35 2386.90
11/07/16 0.90 0.49 2392.35 2386.91
11/15/16 0.90 0.51 2392.35 2386.90
12/01/16 0.92 0.51 2392.35 2386.91
01/04/17 NM NM 2392.34 2386.91
01/06/17 0.82 0.48 NM NM
01/10/17 0.82 0.69 NM NM
01/16/17 0.83 0.58 NM NM
01/23/17 1.03 0.57 NM NM
01/24/17 NM NM 2392.38 2386.87
01/30/17 0.84 0.48 NM NM
02/07/17 0.83 0.49 NM NM
02/13/17 0.88 0.59 NM NM
02/22/17 1.32 0.79 NM NM
03/01/17 1.08 0.69 2392.30 2386.79
03/06/17 1.04 0.70 NM NM
03/13/17 1.52 0.76 2392.31 2386.81
03/20/17 1.28 0.76 NM NM
03/29/17 1.56 0.80 NM NM
04/04/17 1.08 0.74 NM NM
04/10/17 0.96 0.70 NM NM
04/17/17 1.32 0.76 NM NM
04/24/17 1.04 0.72 2392.30 2386.83
05/01/17 0.72 0.74 NM NM
05/08/17 0.75 0.62 NM NM
05/15/17 0.73 0.50 NM NM
05/22/17 0.68 0.64 2392.31 2386.91
05/30/17 0.61 0.54 NM NM
06/05/17 0.62 0.52 NM NM
06/12/17 0.54 0.52 NM NM
06/19/17 0.68 0.59 NM NM
06/20/17 NM NM 2392.34 2386.90
06/27/17 0.59 0.44 NM NM
07/05/17 0.46 0.50 NM NM
07/10/17 0.58 0.54 NM NM
07/12/17 NM NM 2392.38 2386.90
07/17/17 0.52 0.48 NM NM
07/25/17 0.48 0.44 NM NM
07/31/17 0.52 0.32 NM NM
08/07/17 0.62 0.47 NM NM
08/14/17 0.30 0.37 NM NM
08/15/17 NM NM 2392.38 2386.91
08/21/17 0.40 0.37 NM NM
08/28/17 0.56 0.32 NM NM
09/05/17 0.46 0.44 NM NM
09/11/17 0.40 0.35 2392.36 2387.53
09/19/17 0.64 0.52 NM NM
09/25/17 0.43 0.48 NM NM
10/02/17 0.45 0.46 NM NM
10/04/17 NM NM 2392.37 2388.87
10/11/17 0.43 0.52 NM NM
10/16/17 0.38 0.42 NM NM
10/23/17 0.46 0.62 NM NM
10/30/17 0.45 0.45 NM NM
11/07/17 0.47 0.43 NM NM
11/10/17 NM NM 2392.36 2386.90
11/13/17 0.47 0.40 NM NM
11/20/17 0.49 0.57 NM NM
11/27/17 0.50 0.47 NM NM
12/04/17 0.50 0.57 NM NM
12/11/17 0.49 0.42 2392.37 2386.93

4 of 6



Western Drainage Alluvial Wells

Date

Pumping 
Rates

PBW-01 
(gpm)

Pumping 
Rates

PBW-02 
(gpm)

Water

Levels1

PBW-01
(ft amsl) 

 PBW-01
Notes 

Water

Levels1

PBW-02
(ft amsl) 

PBW-02
Notes

12/18/17 0.54 0.44 NM NM
12/27/17 0.52 0.44 NM NM
01/03/18 0.52 0.32 NM NM
01/08/18 0.54 0.40 2392.35 2386.93
01/15/18 0.57 0.40 NM NM
01/21/18 0.60 0.30 NM NM
01/28/18 0.68 0.79 NM NM
02/04/18 0.7 0.64 NM NM
02/11/18 0.67 0.59 NM NM
02/18/18 0.6 0.57 NM NM
02/19/18 NM NM 2392.36 2386.73
02/25/18 0.58 0.54 NM NM
03/04/18 0.60 0.65 NM NM
03/12/18 0.71 0.67 NM NM
03/18/18 0.74 0.60 NM NM
03/20/18 NM NM 2392.37 2386.81
03/25/18 0.72 0.57 NM NM
04/02/18 0.68 0.52 NM NM
04/08/18 0.67 0.47 NM NM
04/15/18 0.73 0.50 NM NM
04/23/18 0.71 0.48 NM NM
04/30/18 0.65 0.43 NM NM
05/08/18 0.54 0.46 NM NM
05/14/18 0.57 0.20 NM NM
05/22/18 0.58 0.34 2392.39 2386.87
05/29/18 0.56 0.34 NM NM
06/04/18 0.54 0.45 NM NM
06/12/18 0.53 0.45 NM NM
06/18/18 0.47 0.49 NM NM
06/25/18 0.47 0.36 NM NM
07/02/18 0.52 0.34 2395.06 2386.91
07/09/18 0.42 0.37 NM NM
07/16/18 0.39 0.24 NM NM
07/23/18 0.40 0.22 NM NM
07/30/18 0.40 0.52 NM NM
08/08/18 0.50 0.31 NM NM
08/13/18 0.40 0.29 NM NM
08/21/18 0.42 0.30 NM NM
08/27/18 0.42 0.29 NM NM
09/04/18 0.44 0.30 NM NM
09/05/18 NM NM 2392.37 2387.43
09/10/18 0.52 0.58 NM NM
09/17/18 0.42 0.48 NM NM
09/24/18 0.44 0.27 NM NM
10/02/18 0.46 0.29 NM NM
10/08/18 0.42 0.36 NM NM
10/15/18 0.46 0.36 NM NM
10/22/18 0.62 0.56 NM NM
10/29/18 0.51 0.52 NM NM
11/05/18 0.48 0.46 NM NM
11/12/18 0.47 0.38 NM NM
11/19/18 0.52 0.28 NM NM
11/20/18 NM NM 2392.37 2386.83
11/26/18 0.54 0.36 NM NM
12/03/18 0.52 0.28 NM NM
12/10/18 0.52 0.2 NM NM
12/19/18 0.54 0.14 NM NM
12/26/18 0.56 0.72 NM NM
12/31/18 0.6 0.34 NM NM
01/07/19 0.57 0.3 NM NM
01/14/19 0.52 0.36 NM NM
01/15/19 NM NM 2392.38 2386.87
01/21/19 0.52 0.38 NM NM
01/28/19 0.45 0.36 NM NM
02/04/19 0.5 0.34 NM NM
02/11/19 0.5 0.29 NM NM
02/18/19 0.5 0.34 NM NM
02/25/19 0.56 0.24 NM NM
03/04/19 0.54 0.34 NM NM
03/11/19 0.52 0.46 NM NM
03/18/19 0.54 0.57 NM NM
03/19/19 NM NM 2392.38 2386.90
03/25/19 0.67 0.64 NM NM
04/01/19 0.62 0.64 NM NM
04/08/19 0.64 0.65 NM NM
04/15/19 0.65 0.76 NM NM
04/22/19 0.60 0.68 NM NM
04/29/19 0.54 0.64 NM NM
05/06/19 0.49 0.62 NM NM
05/13/19 0.56 0.58 2392.38 2386.91
05/20/19 0.58 0.58 NM NM
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05/30/19 0.56 0.32 NM NM
06/03/19 0.54 0.32 NM NM
06/11/19 0.57 0.32 NM NM
06/17/19 0.54 0.30 NM NM
06/24/19 0.56 0.26 NM NM
07/01/19 0.52 0.24 NM NM
07/09/19 0.54 0.23 NM NM
07/15/19 0.58 0.71 NM NM
07/22/19 0.56 0.62 2392.38 2399.51 on timer 1 hour on, 2 hours off
07/29/19 0.58 0.72 NM NM
08/05/19 0.58 0.73 NM NM
08/13/19 0.64 0.72 NM NM
08/19/19 0.60 0.71 NM NM
08/27/19 0.68 0.74 NM NM
09/03/19 0.58 0.62 NM NM
09/09/19 0.64 0.68 NM NM
09/16/19 0.73 0.68 NM NM
09/17/19 NM NM 2392.37 2386.81
09/23/19 0.52 0.54 NM NM
09/30/19 0.58 0.60 NM NM
10/07/19 0.60 0.68 NM NM
10/16/19 0.58 0.56 NM NM
10/21/19 0.60 0.70 NM NM
10/26/19 0.54 0.60 NM NM
11/04/19 0.42 0.50 NM NM
11/11/19 0.46 0.77 NM NM
11/19/19 0.50 0.76 NM NM
11/20/19 NM NM 2392.34 2386.87
11/25/19 0.46 0.76 NM NM
12/02/19 0.45 0.78 NM NM
12/10/19 0.45 0.80 NM NM
12/16/19 0.45 0.82 NM NM
12/23/19 0.46 0.84 NM NM
12/30/19 0.45 1.00 NM NM
1 Pumping criteria water level is four feet above the bottom of the wel
PBW-01 Criteria = 2395.34
PBW-02 Criteria = 2390.25
* Late August/early Sept 2015 measurements not taken due site closure from fire conditions
NM = not measured on that date                                                       
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Monthly Weather Summary for Midnite Mine
December 2019

Wind Air Temperature Relative Humidity
Ave.

(mph)
Ave 
Dir.

Max
(mph)

Ave.
(°F)

Max
(°F)

Min
(°F)

Ave.
(%)

Max
(%)

Min
(%)

12/1/2019 69 2.0 131 5.8 25 28 21 76 93 66 0.08
12/2/2019 89 1.0 165 2.6 27 29 25 92 94 87 0.00
12/3/2019 95 1.2 67 2.2 30 34 25 93 94 91 0.00
12/4/2019 150 1.3 141 2.2 37 41 32 87 94 78 0.00
12/5/2019 94 1.1 109 2.2 37 40 35 91 95 87 0.00
12/6/2019 43 2.2 54 3.7 38 40 35 83 94 77 0.00
12/7/2019 43 1.9 162 4.1 37 40 32 94 98 72 0.59
12/8/2019 315 3.0 260 6.9 36 40 32 74 98 49 0.00
12/9/2019 276 1.7 194 3.2 28 33 22 80 94 62 0.00
12/10/2019 310 1.4 122 2.7 30 38 24 89 94 74 0.02
12/11/2019 61 1.5 123 3.5 29 32 26 94 95 89 0.16
12/12/2019 111 1.4 102 5.7 32 33 31 97 98 96 0.26
12/13/2019 121 0.7 71 4.1 32 34 31 97 98 95 0.00
12/14/2019 58 0.4 109 2.2 29 31 28 96 97 94 0.00
12/15/2019 61 0.0 0 0.0 27 28 23 94 96 91 0.01
12/16/2019 80 0.0 0 0.0 25 28 22 92 93 89 0.00
12/17/2019 145 0.0 8 0.1 29 32 27 78 89 71 0.00
12/18/2019 203 1.2 24 4.2 30 35 26 76 85 66 0.00
12/19/2019 31 2.0 69 3.8 31 37 27 93 97 79 0.60
12/20/2019 58 6.6 219 11.0 44 48 38 77 93 65 0.01
12/21/2019 25 3.7 223 7.4 45 48 40 71 91 61 0.07
12/22/2019 157 2.1 152 4.4 39 44 34 84 92 68 0.00
12/23/2019 48 0.9 118 1.7 35 36 33 94 97 86 0.00
12/24/2019 143 1.6 195 3.4 32 34 30 93 97 86 0.00
12/25/2019 165 1.0 213 2.4 31 34 29 86 91 79 0.00
12/26/2019 34 0.8 136 1.5 28 29 26 91 95 86 0.01
12/27/2019 38 1.7 210 3.7 27 28 25 89 94 86 0.02
12/28/2019 54 1.9 106 3.8 26 27 25 87 91 83 0.00
12/29/2019 57 1.3 124 2.2 27 28 26 92 94 90 0.00
12/30/2019 69 1.3 123 2.3 29 30 27 91 96 87 0.07
12/31/2019 34 1.8 161 5.7 33 38 29 95 98 92 0.34

MONTHLY STATISTICS

Total 2.24
Ave. 104 1.6 126 3.5 32 35 29 88 94 80
Max 315 6.6 260 11.0 45 48 40 97 98 96
Min 25 0.0 0 0.0 25 27 21 71 85 49

Max 
Solar Rad 

(W/m2)

Day of 
Month

Precip.
(in)
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